
April 9, 2006
Russian River Bridge update

• Crews are working seven days a week as of April 2nd and a night shift began on April 8th.
• Phase 1 is 60% complete and Phase 2 is 10% complete.
• PG& E completed placing gas line at east side.
• Site specific lead and asbestos awareness training completed.
• Crews are delivering piles and trestles to the site.  Other specialized steel piles are being

manufactured and delivered.
• Crews reviewed bridge demolition plan and addressed how to contain debris.
• Workers drove piles at the east and west trestle approaches for bridge demolition.
• Bridge removal contractor began span slab removal process.


